

EduGenie

Initial Project Planning — Product Backlog, Sprint Schedule & Estimation

Team Name	UNM123-IDMAS	Project Name	EduGenie AI Fitness Plan Generator
Team Members	Elango ; Vahini ; Kalaiselvi ; Shivasakthi ; Yuvarani	Planning Period	7-week project timeline

1. Product Backlog and Sprint Schedule

Sprint	Functional Requirement / Epic	US No.	User Story / Task Story	Points	Priority	Team Members	Start	End
Sprint-1	Authentication & Onboarding	US-01	As a user, I can log into the EduGenie application using the available demo login.	2	High	All members	Week 1	Week 1
Sprint-1	Authentication & Onboarding	US-02	As a user, I can log out and return to the login screen.	1	Medium	All members	Week 1	Week 1
Sprint-1	Onboarding	US-03	As a user, I can answer the onboarding questions about goal, experience, sessions, duration, location, equipment and preferences.	3	High	Elango ; Vahini	Week 1	Week 2
Sprint-2	Personalized Plan	US-04	As a user, I can submit my preferences and receive a personalized weekly workout plan.	5	High	Vahini ; P.	Week 2	Week 3
Sprint-2	Personalized Plan	US-05	As a user, I receive exercises selected according to my goal, equipment, experience and focus areas.	5	High	Vahini ; P.	Week 2	Week 3
Sprint-2	Personalized Plan	US-06	As a user, the generated plan contains multiple sessions with exercises, sets, reps and rest information.	3	High	Kalaiselvi ; S.	Week 3	Week 3
Sprint-3	Dashboard	US-07	As a user, I can view my weekly plan and see the next incomplete workout.	3	High	Shivasakthi ; S. Abdul	Week 3	Week 4
Sprint-3	Progress Tracking	US-08	As a user, I can mark workouts as completed and view my progress for the week.	3	High	Shivasakthi ; S. Abdul	Week 4	Week 4
Sprint-3	Progress Tracking	US-09	As a user, I can see my workout streak and weekly completion status.	2	Medium	Yuvarani	Week 4	Week 4
Sprint-4	Workout Details	US-10	As a user, I can open a workout and view warm-up, exercises, sets/reps/rest and cool-down.	3	High	Kalaiselvi ; S.	Week 4	Week 5
Sprint-4	Sample Plans	US-11	As a user, I can browse ready-made sample workout plans.	2	Medium	Elango ; Yuvarani	Week 5	Week 5
Sprint-4	Responsive UI	US-12	As a user, I can use EduGenie on different screen sizes with a responsive interface	3	Medium	All members	Week 5	Week 5
Sprint-5	Data Storage	US-13	As a user, my preferences, plans and progress can persist in browser storage.	3	High	Vahini ; S. Abdul	Week 5	Week 6
Sprint-5	Testing	US-14	As a team, we can test the main user flows and verify that expected outputs are produced.	3	High	All members	Week 6	Week 6

Sprint	Functional Requirement / Epic	US No.	User Story / Task Story	Points	Priority	Team Members	Start	End
Sprint-6	Deployment	US-15	As a team, we can build and deploy the EduGenie application to Vercel.	3	High	Vahini	Week 6	Week 6
Sprint-7	Documentation & Demo	US-16	As a team, we can prepare project documentation, final demonstration and future-scope notes.	3	High	All members	Week 7	Week 7

2. Sprint Estimation Summary

Sprint	Main Focus	Planned Story Points
Sprint-1	Authentication and onboarding	6
Sprint-2	Personalized plan generation	13
Sprint-3	Dashboard and progress tracking	8
Sprint-4	Workout details, sample plans and responsive UI	8
Sprint-5	Browser storage and testing	6
Sprint-6	Deployment	3
Sprint-7	Documentation and demonstration	3
Total	Complete EduGenie project backlog	47

3. Planned 7-Week Timeline

Week	Planned Work
Week 1	Project setup, authentication flow, onboarding UI and requirement alignment.
Week 2	Onboarding completion and beginning of personalized plan generation.
Week 3	Plan generation rules, exercise selection, weekly schedule and dashboard.
Week 4	Progress tracking, completion state, streaks and workout details.
Week 5	Sample plans, responsive UI and browser-storage integration.
Week 6	Testing, bug fixing, production build and Vercel deployment.
Week 7	Documentation, final demonstration, conclusion and future scope.

4. Team Allocation

Team Member	Planned Responsibilities
Elango	UI/onboarding support, sample plans, documentation and project coordination.
Vahini	Plan-generation logic, storage integration, application development and deployment support.

Kalaiselvi	Personalized plan logic, workout details and application development.
Shivasakthi	Dashboard, workout tracking, testing and deployment support.
Yuvarani	Progress/streak features, storage, responsive UI, testing and documentation support.

Planning note: The uploaded template contains example registration/login stories. For EduGenie backlog has been adapted to the project's documented features and seven-week development timeline. The dates are represented as project weeks because the source project documentation provides a seven-week timeline rather than calendar dates.