

FitBuddy – Communication Plan

SmartBridge | Skill Wallet | Team ID: UNM123-IDMAS

Project Name: FitBuddy: A Personalized Fitness Planning Web Application

Communication Plan

Effective communication is essential for a successful project demonstration. This communication strategy covers updates, issues, feedback, and coordination within the team and with stakeholders throughout the project lifecycle.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	Team chat group or short team meeting	All five team members	Share completed work, plan the day's tasks and raise any blockers
2	Progress Update	Weekly	Team meeting; work tracked on GitHub	All five team members	Check weekly deliverable against the 7-week plan
3	Issue / Bug Discussion	As Needed	Team chat group; Chrome DevTools and GitHub	Team members involved in the issue	Discuss bugs and polish items and assign fixes
4	Stakeholder Review	Bi-Weekly	Review meeting with a demo of the live application	Team members and faculty mentors	Show progress, collect feedback and confirm project direction
5	Final Demo Rehearsal	Once	Live application on Vercel	All five team members	Practise walkthrough from login to completed workout
6	Code and Documentation Updates	As Needed (on every commit)	GitHub and GitHub public repository	All five team members	Regular commits and pulls to avoid merge conflicts and keep documentation up-to-date

Communication Challenges & Resolutions

S.No	Challenge Faced	Resolution / Action Taken
1	Team members working in parallel on the same project could cause merge conflicts	Regular commits and pulls on GitHub, so every member works on up-to-date code.
2	Scope creep: too many feature ideas (social features, wearable integrations, AI coaching) could delay the project	Some features were moved to future scope.
3	Inconsistent UI across pages built by different team members.	Shared reusable components (Navbar, Button, Cards, ProgressBar, StepIndicator) and common design guidelines.